Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  July 22, 2005

Activity ID: G2 Activity Title:  Geotechnical Investigation

Activity Definition: Conduct surface/subsurface investigations for earthwork estimation, structure foundation
design, landslide assessment and mitigation, material source viability, etc.

Predecessor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:

1. Pred: B2 Rel: FS Lag: O
2.Pred: D1 Rel: FS Lag: O
3.Pred: G1 Rel: FS Lag: O
4.Pred: EO Rel: FS Lag: O
5. Pred: Rel: Lag:
6. Pred: Rel: Lag:

Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:

1. Succ: D2 Rel: SS Lag: O
2.Succ: G3 Rel: FS Lag: O
3.Succ: V1 Rel: FF Lag:
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4. Succ: Rel: Lag:
5. Succ: Rel: Lag:
6. Succ: Rel: Lag:

Required Activity Tasks:

Develop a comprehensive site investigation plan.

Install instruments and conduct readings.

Stake/survey all exploration locations.
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Arrange necessary soil/rock lab testing.
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Issue interim geotechnical memoranda, as needed.

Obtain necessary access and drilling permits, utility clearances, etc.
Procure investigation services (drilling, test pits, geophysical surveys, traffic control, etc.).
Conduct a comprehensive site investigation, including material sources.

Complete all borings/excavations to a condition acceptable to the COTR.

Compile field notes, field boring logs, photos, cross-sectional sketches, etc.
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